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TRANSPORTATION PROJECT UPDATE

GREENSBORO URBAN AREA

This newsletter provides scheduling and status
information on major transportation projects
planned or under construction in the Greensboro
Urban Area. The Greensboro Urban Area includes
all of Guilford County excluding the Gibsonville,
Whitsett, High Point, and Jamestown areas.

Included in this update are projects from the
adopted 2004-2010 State Transportation
Improvement Program (STIP). Major City of
Greensboro Capital Improvements Program (CIP)
projects are included as well.
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Greensboro Urban Loop NCDOT

Southern Urban Loop (I-2402) The Southern
Urban Loop/ I-85 Bypass will join the Eastern Loop
at 1-40/1-85 near McConnell Road and connect to
the existing I-85 south of Holden Road near
Groometown Road. Construction is underway with
completion expected March 2004.

Western Urban Loop (U-2524) The Western Urban
Loop will join the Southern Urban Loop at I-85 and
extend to Lawndale Drive. Construction on the
section from I-40 to Bryan Boulevard is underway
with a Summer 2007 completion date. Construction
on the segment from I-85 to I-40 is underway with a
Summer 2007 completion date. Construction on the
remaining section from Bryan Boulevard to Lawn-
dale Drive is expected to begin in 2009.

Eastern Urban Loop (U-2525) Construction is
complete on part of the Eastern Urban Loop
between US 70 and 1-40/1-85 near McConnell
Road. Completed May 2002.

The schedule for the remainder of the Eastern
Urban Loop:

e From US 70 to US 29: right-of-way acquisition
is expected to begin in 2006 with construction
completion expected in 2010; and

e From US 29 to Lawndale Drive: right-of-way
acquisition is expected to begin in 2007,
construction is expected to begin in 2010.

FOR MORE INFORMATION

To see the adopted NCDOT 2004-2010 STIP online, point
your web browser to www.ncdot.org. The STIP provides
cost, scheduling and descriptive information on NCDOT
projects. For more information on active NCDOT Pro-
jects contact the local NCDOT Division 7 Office at (336)
334-3192.

For more information on active City of Greensboro Pro-
jects contact the City of Greensboro Department of Engi-
neering and Inspections (336) 373-2302. For Plans, pro-
posals, and future needs contact the City of Greensboro
Department of Transportation at (336) 373-2332. Visit the
GDOT Web Site to see this project update and related in-
formation online at www.ci.greensboro.nc.us/GDOT/.




Interstate 40 Widening

(I-2201) The widening of

Interstate 40 from the =

Business 1-40 split near
Sandy Ridge Road to Holden
Road is under construction. e
Phase 1 from Holden Road to
Chimney Rock Road is
complete.  Construction of g
Phase 2 from Chimney Rock 48
Road to Sandy Ridge Road is
underway with completion
expected Spring 2004.

NC 68/ US 220 Connector

(R-2413) The first section of the NC 68 / US 220
Connector will be constructed along existing US 220 from
just south of the Haw River to the NC 68 intersection in
Rockingham County beginning Late 2005. The second
section will follow a new alignment leaving US 220 just
south of the Haw River, cross NC 150, Brookbank Road,
Bunch Road, and Alcorn Road and connect to NC 68
north of Pleasant Ridge Road. Right-of-way acquisition to
begin in 2007 and Construction is scheduled to begin Fall
2009. Most of the Connector will be built to Interstate
standards, with some sections along existing US 220 to be
upgraded to Interstate standards later.

NCDOT

High Point Road NCDOT

High Point Road (U-2412) will be widened with sections
relocated from Hilltop Road to the proposed US 311
Bypass in High Point. Sections will be relocated around
the old Jefferson Pilot Headquarters and south of the cen-
ter of Jamestown.

e Section A US 311 Bypass to east of Manor Road:
right-of-way 2005 and construction 2007.

e Section B Manor Drive to Stanford Road:
right-of-way 2009 and construction after 2010.

e Section C Stanford Road to Hilltop Road:
right-of-way 2005 and construction 2008.

NCDOT

US 220 Widening

US 220 (R-2309) will be widened in three phases:

e Phase 1 (R-2309 AA) Cotswold Terrace to Horse Pen
Creek Road: complete.

e Phase 2 (R-2309 AB) Horse Pen Creek Road to
Winfree Road: right-of-way 2005, construction 2007.

e Phase 3 (R-2309 B) Winfree Road to NC 68/US 220:
right-of-way 2005 and construction 2009.

An Environmental Assessment study is due in 2004.

Bridford Parkway Extension

NCDOT

(U-4006) Bridford Parkway will be extended from Hor-
naday Road north over 1-40 and across Guilford College
Road to Burnt Poplar Road. Construction is programmed
for 2008. The Environmental Assessment study is com-

plete and a public hearing is expected to occur by Spring
2004.

Groometown Road NCDOT

Groometown Road (U-3313) will be widened to multi-
lanes from Grandover Parkway/ Wiley Davis Road to
Wayne/ Vandalia Road. Construction is scheduled to be-
gin in 2005. An Environmental Assessment study and
public hearing are complete.

Gallimore Dairy Road |GSO| NCDOT

The Gallimore Dairy Road (U-4015) widening from NC
68 to Market Street is currently scheduled for 2010. How-
ever, the new 1-40 interchange has changed area traffic
patterns and significantly increased traffic on Gallimore
Dairy Road between 1-40 and Market Street. Arrange-
ments are made to widen this critical segment in 2004 by
the City advancing funds to NCDOT with a reimburse-
ment scheduled for 2008.

Greensboro Signal GSO |NCDOT

System Replacement

. The Greensboro Signal System (U-4711)
fl is scheduled for replacement. The project
will consist of replacing the central
computer, intersection controllers, wiring
network and other field equipment to fiber
optics. The project is scheduled to begin
'in 2008.



Guilford College Road NCDOT

Guilford College Road (U-2913) will be widened and
relocated from 1-40 to High Point Road in the following
stages:

1-40 to Nicholas Road widening: complete.

e Nicholas Road to south of Ruffin Road with new
interchange at Wendover Avenue: complete.

e South of Ruffin Road to Mackay Road widening:
construction start scheduled late 2004.

e From Mackay Road to High Point Road on new
location: construction underway, completion late
2005.

Expected completion of entire project in 2006.

Hilltop Road GSO| | NCDOT

The City of Greensboro has underway the widening of
Hilltop Road to 5 lanes from Adams Farm Parkway to the
existing multi-lane section near Pennoak Drive. NCDOT
plans to widen the portion from Guilford College Road to
Adams Farm Parkway (U-3612): a late 2005 start with a
2007 completion are expected. An Environmental Assess-
ment and public hearing are complete and environmental
documentation approval has been issued.

New Garden Road GSO

The first phase multi-lane widening from Fleming Road to
Bryan Boulevard is complete. Design on the second phase
to extend the multi-lane widening eastward to Brassfield
Road is under design. Construction of Phase 2 is expected
to begin in Spring 2006.

Eckerson Road / US 29

GSO |NCDOT

Interchange

The Eckerson Road Interchange (R-4707) with US 29 and
US 29 have been identified for improvements. An
Environmental Assessment followed by a Preliminary De-
sign for improvements to the Eckerson Road/US 29 inter-
change and upgrading US 29 in the area of the interchange
to interstate standards is being conducted by GDOT in
partnership with NCDOT. The environmental study is the
first step in the project development phase. This project
will join the Summit Avenue roadway project from
Brightwood School Road to Eckerson Road currently un-
der study.

J. Douglas Galyon Depot GSO

This project has created a state of the art transportation
facility in the historic former Southern Railway Station.
The Depot now houses the Greensboro Transit Authority
bus transfer center, Greyhound/Trailways service with
space for commercial service providers and space for com-
mercial/retail businesses. The Depot will house the
Greensboro  AMTRAK station upon completion of
improvements to rail tracks needed to route rail service to
the center.  Construction of track improvements is
expected to be completed by 2006.

US 70 Widening NCDOT

US 70 will be widened from the Greensboro City Limits
into Alamance County. Construction is complete on the
first phase (U-2581 A) from Penry Road to Mount Hope
Church Road. Construction on the segment from Mount
Hope Church Road to Rock Creek Dairy Road (U-2581 B)
is currently scheduled after 2010. The segment from Rock
Creek Dairy Road into Alamance County (R-2910) is
scheduled for after 2010.

NCDOT

Bryan Boulevard Relocation

(U-2815C) Bryan Boulevard will be relocated west of the
new third runway at the Piedmont Triad International Air-
port. The current Inman Road interchange will be re-
placed by a new interchange at relocated Old Oak Ridge
Road. This will become the primary access point to the
Airport. Construction is expected to begin Spring 2004.
(NOTE: This project is being managed by the Piedmont
Triad International Airport Authority.)

West Market Street NCDOT

(R-2611) West Market Street is scheduled to be widened
to a multi-lane facility from NC 68 to Bunker Hill Road.
NCDOT is currently conducting an Environmental
Assessment Study due for completion February 2005.
Construction is expected to begin in mid-2009.



NCDOT

ROADWAY PROJECTS

(R-2612) US 421 at Woody Mill Road & Neeley Road
Construct new interchanges at Woody Mill Road beginning 2009
and Neeley Road beginning after 2010.

(R-2577) US 158 from I-40 Business in Forsyth County to US
220 Widen to Multi-Lanes after 2010.

(R-2580) US 158 from US 220 to US 29 Business in Rocking-
ham County Widen to Multi-Lanes after 2010.

GSO

SYSTEM ENHANCEMENT PROJECTS

Norwalk Street Extension Phase 1 from Patterson Street to
Boston Road 3 lane roadway on new location. Construction
underway. Completion in Summer 2004.

Various Sidewalk Projects Fifteen projects for approximately 7
miles. Construction to begin early 2004.

Various Sidewalk Projects Twelve projects for approximately 7
miles. Construction to begin Summer 2004.

Battleground Rail Trail Multi-use trail to be constructed along
an abandoned railroad corridor east of Battleground Avenue from
Pisgah Church Road to Markland Drive. Construction expected
to begin early 2005.

OTHER NCDOT PROJECTS

MAJOR BRIDGE PROJECTS

(B-3930) 16™ Street Bridge over Norfolk Southern Railway
Construction in 2004.

(B-3272) McConnell Road Bridge over US 29
Construction underway. Completion late 2005.

(B-3174) US 29 Bridge over Lee Street
Construction underway. Completion late 2005.

(B-3851) East Market Street Bridge over US 29
Construction expected in 2005.

CITY OF GREENSBORO CAPITAL IMPROVEMENTS

RECENTLY COMPLETED PROJECTS

Various sidewalk Projects Twelve projects for approximately 6
miles recently completed.

Battleground Avenue and Pisgah Church Road Intersection

Improvements Construction of additional westbound right turn
lane on Pisgah Church Road and of a northbound right turn lane
on Battleground Avenue complete.

METROPOLITAN PLANNING ORGANIZATION

City of Greensboro Department of Transportation
PO Box 3136 Greensboro, NC 27402-3136

GREENSBORO URBAN AREA

Lead Planning Agency:

Phone: (336) 373-2332
Fax: (336) 412-6171
Email: GDOT@greensboro-nc.gov




Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
safety for motorists, cyclists and pedestrians and are an important investment in the city’s transportation infrastructure.

Various Sidewalk Projects — City Wide

Contracts for sidewalks along major thoroughfares where
“worn paths” were identified in 2000 are being formulated
with the first contract currently under construction. Addi-
tional projects are being planned with the aim of connecting
disjointed sections of sidewalks and neighborhoods to
schools, parks and shopping. Construction underway.

Various Bikeway Projects — City Wide

Various bikeway projects are in the early planning stages
with the goal of providing safe off-street facilities that con-
nect neighborhoods with parks and businesses, parks with
parks and the re-use of a former railroad corridor. Construc-
tion expected to begin 2003.

Wendover Avenue — Big Tree Way to Stanley Rd.
Wendover Avenue between Big Tree Way and Stanley Road
is the fastest growing section of roadway in Greensboro.
Future commercial and infrastructure improvements in the
area will place additional demands on an already stressed
facility. Currently there are three through lanes of travel in
each direction on the bridge across 1-40. One of the west-
bound through lanes terminates at the bridge. Improvements
would include maintaining three through lanes in each direc-
tion on the bridge. Project complete.

Wendover Avenue - Bridford Pkwy to Edwardia Dr.

This project involves intersection improvements to increase
vehicle capacity and the construction of sidewalk along both
sides to accommodate pedestrian needs along this fastest
growing section of roadway in Greensboro. Project Planning
Study and Preliminary Design complete. Construction ex-
pected to begin 2003.

NC 68 — W Market St. to Gallimore Dairy Rd.

This project is based on recommendations from NCDOT to
improve the traffic capacity and safety of NC 68. Improve-
ments include additional northbound and southbound through
lanes, turn lane improvements at intersections and intersec-
tions realignments. Project Planning Study and Preliminary
Design conducted by NCDOT. Construction expected to be
completed Fall 2002.

East Market Street Streetscape

The East Market Street Corridor Development Plan identifies
improvements for pedestrian safety and access, and improve
the physical image to develop “a sense of place” for the area.
Streetscape and traffic management improvements are a criti-
cal component to the East Market Street revitalization efforts.
Construction expected to begin Fall 2002.

Church Street Streetscape

Church Street has been identified as a critical link between
the cultural district attractions (Central Library, Historical
Museum, Children’s Museum and Cultural Arts Center) and
the planned Multi-Modal Transportation Center. Improve-
ments to address pedestrian activity, aesthetics and safety are
warranted. Construction expected to begin 2007.

Creek Ridge Road — Randleman Rd. to US 220

Creek Ridge Road is a two-lane minor east-west thorough-
fare connecting Elm/Eugene Street, Randleman Road, and
US-220. A three lane 36 feet wide cross-section provide a
safer, less congested facility. Project Planning Study and
Preliminary Design completed. Construction expected to
begin 2005.

Franklin Boulevard — McConnell Rd. to Bessemer Ave.
Franklin Boulevard is currently a narrow two-lane roadway
section connecting McConnell Road with East Market
Street. The Franklin Boulevard improvements in conjunc-
tion with the Florida Street Extension project will provide a
continuous north-south link between East Market Street and
Lee Street. Project Planning Study and Preliminary Design
completed. Construction expected to begin 2005.

Friendly Avenue — Westridge Rd. to Holden Rd.

In the past two years traffic volumes have increased by 23%
along this section of Friendly Avenue. There are numerous
residential driveways along this heavily traveled corridor
and the lack of a center turn lane causes operational and
safety problems as motorists stop in the travel lane to access
adjacent properties. Projected traffic growth along Friendly
Avenue will continue to add to the operational and safety
problems of this facility. The addition of medians and left
turn lanes will enhance the safety and capacity of this facil-
ity. Project Planning Study and Preliminary Design com-
pleted. Construction expected to begin 2004.

Lake Jeanette Road — Lawndale Ave. to N. Elm St.

This proposed project will provide additional capacity, a
more consistent roadway width, continuous curbs and gut-
ters, and continuous sidewalks. This project will enhance
vehicular and pedestrian safety, pedestrian access, and pro-
vide additional capacity at key intersections. The Project
also includes aesthetic enhancements such as landscaped
median sections. Project Planning Study and Preliminary
Design completed. Construction expected to begin 2005.

Merritt Drive — I-40 Bridge to High Point Rd.
Merritt Drive from Spring Garden Street to just north of the

1-40 bridge is five-lanes. The bridge is being replaced with a
S-lane bridge as part of the I-40 widening project. The
proposed project section is currently 2-lanes carrying 19,000
vehicles per day. This section will be widened to 5-lanes.
Project Planning Study and Preliminary Design complete.
Construction expected to begin 2005.

Mackay Road — Adams Farm Pkwy to High Point Rd.
The proposed widening of Mackay Road will improve ac-

cess between the Adams Farm Area and High Point Road.
The most recent counts indicated an average daily volume of
19,700 vehicles per day. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to
begin 2007.



Year 2000 Transportation Bond Projects

On November 7, 2000 Greensboro voters approved $73.75 million in bonds for Transportation Improvement Projects. These projects will improve
safety for motorists, cyclists and pedestrians and are an important investment in the city’s transportation infrastructure.

Battleground Avenue — Cotswold Ave To Westridge Rd.
The section of Battleground Avenue between Cotswold Ave-
nue and Westridge Road has experienced considerable com-
mercial development in the past five years. This stretch of
Battleground Avenue carries 31,600 vehicles per day and
operates near capacity. The addition of an outbound lane
will continue the 3 outbound travel lanes that exist up to Old
Battleground Road and an additional inbound travel lane will
facilitate morning traffic flow. Project Planning Study and
Preliminary Design to be conducted. Construction expected
to begin in 2007.

Stanley Road — Hilltop Rd. to Koger Blvd.

Stanley Road is a major north-south connection between
Wendover Avenue and Hilltop Road. The segment of
Stanley Road between Koger Boulevard and Hilltop Road
is a narrow two-lane roadway operating near capacity.
Traffic volumes on Stanley Road have increased 36%
over the past six years. Traffic volumes are projected to
continue increasing at 5 percent per year over the next ten
years. The roadway will be widened to improve traffic
conditions and safety. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected
to begin 2007.

Church Street — Northwood St. to Cone Blvd.

Church Street is a major facility connecting the center city
with northern residential areas. Currently this narrow 2 to 3
lane roadway is nearing capacity. Traffic has increased 5%
annually over the past 6 years and is expected to continue
increasing as new development continues to the north and the
Center city is revitalized. Church Street will be widened to
reduce congestion and accommodate future traffic demands.
Project Planning Study and Preliminary Design to be con-
ducted. Construction expected to begin 2005.

Elm-Eugene Street — Vandalia Rd. to Future I-85 Bypass
Elm-Eugene is a major north-south thoroughfare connecting
southern Guilford County to the center city. The scheduled
completion of the I-85 Bypass will drastically alter current
traffic patterns. Roadway widening is necessary to meet fu-
ture traffic demands. Elm-Eugene Street will have the only
interchange to provide direct local access to the Bypass be-
tween US 421 and US 220. Project Planning Study and Pre-
liminary Design to be conducted. Construction expected to
begin 2005.

Florida Street Extension — Lee St. to Franklin Blvd.

The Florida Street Extension would provide a continuous
north-south connector in eastern Greensboro, thus enhancing
road connectivity. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2007.

Horse Pen Creek Road-Fleming Road Connector
The Horse Pen Creek Road — Fleming Road Connector will

provide a much needed east-west route for localized traffic
and may one day provide a connection to a future inter-
change with the Urban Loop. Project Planning Study and
Preliminary Design underway. Construction expected to be-
gin 2005.

Vandalia Road — EIm-Eugene St. to Pleasant Garden Rd.
Widening of Vandalia Road from Elm-Eugene Street to

Pleasant Garden Road from two-lanes to three-lanes will
enhance traffic flow in the area by providing a center left-
turn lane thus allowing the flow of traffic and reducing the
potential of accidents involving vehicles turning left from
the roadway. Project Planning Study and Preliminary De-
sign to be conducted. Construction expected to begin 2007.

Summit Avenue — McKnight Mill Rd. to Brightwood
School Rd.

Summit Avenue is a minor north-south thoroughfare through
northeast Greensboro. This section of Summit Avenue is
primarily residential leading up from the commercial area at
Cone Boulevard. Summit Avenue is expected to experience
significant traffic increases with substantial development in
the Reedy Fork area. This project will help mitigate future
traffic congestion. Project Planning Study and Preliminary
Design to be conducted. Construction expected to begin
2007.

Summit Avenue — Brightwood School Rd to Eckerson
Rd.

This section of Summit Avenue has experienced consider-
able industrial development in recent years. Summit Avenue
is expected to experience significant traffic increases with
substantial development in the Reedy Fork area. This project
will help mitigate future traffic congestion. Project Plan-
ning Study and Preliminary Design to be conducted. Con-
struction expected to 2007.

Except for controlled-access facilities like the portion of NC 68 listed, sidewalks are included in the project scope of all Greensboro
Transportation Bond Projects. The goal is to include sidewalks on both sides of all projects. The final determination on the sidewalk
placement will occur during the project planning study and be shown in the preliminary design.

Department of Transportation at (336) 373-2332.

FOR MORE INFORMATION

Please visit www.ci.greensboro.nc.us/GDOT/ to view the status of these projects as they develop or contact the City of Greensboro




